.ATE: July 07, 1987
SUBJECT: Polrep #5, West Bank Asbestos Site
LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos SDMS DoclD 270170

OCCURENCE
DATE: 1960°'s

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping of Asbestos materials by the John-Mansville Campany
CAUSE: Dumping and Improper Disposal
REGION: I

Paul Groulx

:

LATEST POLREP: Polrep #4, June 24, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum for $200,000 was submitted and
approved by the Regional Administrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps of Engineers was approved.

5. Information Reguests for the Site were sent to Philip Boxell, Office
of Regional Council, for review on 6/11/87.



" 5. Preliminary conceptual USACE designs completed on 6/12/87.

7. U.S. EPA OSC and New Hampshire Department of Environmental Services (DES)
representative Pamela Sprague reviewed the designs on 6/16/87.

8. U.S. EPA review and comments on USACE conceptual design completed 6/25/87.

ACTIONS

1. Residential access agreements for the Site campleted and sent to the
residents on 6/26/87.

2. Initial informational meetings with residents of Site to explain
future cleanup activities held on July 7, 1987.

3. Corrected Information Requests received from Phil Boxell on 7/1/87.

FUNDING

CONTRACTOR CEILING OBLIGATION BATLANCE
USACE: $507,000 $000,000 $507,000
TAT: $103,000 $ 10,000* § 93,000
INTRAMURAL: $ 40,000 $ 5,000 $ 35,000
ToTALS T§650,000 S 15,0004 $635,000
TOTAL PROJECT CEILING -—- ~=—————— $650,000

TOTAL PROJECT OBLIGATION $ 15,000

TOTAL PROJECT BALANCE $635,000

* TAT costs are estimated; due to lack of actual cost data from TAT.

FUTURE PLANS

1. Completion of master workplan for site
2. USEPA to receive USACE 95% camplete design and specifications
4. Final Meetings with Site residents on 7/14/87,
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